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�BEW@LLKA@HXE��JM@AE@E fSŜSSS�SS S�SS S�SSg S�SS S�SS S�SS S�SS S�SSg
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THE UNIVERSITY of TEXAS SYSTEM 

FOURTEEN INSTITUTIONS. UNLIMITED POSSIBILITIES.

302-1167  Campus Landscape Enhancement Phase III Cost Sheet

The University of Texas at Dallas

WBS Item

Original Budget Current Budget

% of Current 

Budget

Commitments to 

Date *

Forecast to 

Complete

Balance 

Remaining **

Approved 

Expenditures

% Approved 

Expenditures

Expenditures 

Remaining

1 Construction Budget 13,600,000.00 14,501,847.82 80.57% 14,501,847.82 0.00 0.00 13,262,760.60 91.46% 1,239,087.22

    01.01     Construction Contract 13,600,000.00 14,501,847.82 80.57% 14,501,847.82 0.00 0.00 13,262,760.60 91.46% 1,239,087.22

      01.01.01       Draft Budget 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

      01.01.02       Pre Construction Services - Linbeck (CMR) 100,000.00 61,500.00 0.34% 61,500.00 0.00 0.00 61,500.00 100.00% 0.00

      01.02.01       ASP #01 - Rutford Re-Design Study 0.00 5,795.50 0.03% 5,795.50 0.00 0.00 5,795.28 100.00% 0.22

      01.02.02       ASP #02 - Estimating,Constructability, Procurement for Pedestrian/Cart Bridge0.00 2,565.60 0.01% 2,565.60 0.00 0.00 2,565.60 100.00% 0.00

      01.02.03       ASP #03 - Project Scope Adjustments 0.00 20,199.72 0.11% 20,199.72 0.00 0.00 20,199.72 100.00% 0.00

      01.01.03       Construction Services 13,500,000.00 14,411,787.00 80.07% 14,411,787.00 0.00 0.00 13,172,700.00 91.40% 1,239,087.00

        01.01.03.01         Construction Cost Limitation 13,000,000.00 14,079,591.00 78.22% 14,100,476.00 0.00 -20,885.00 13,172,700.00 93.42% 927,776.00

          01.01.03.01.01           Cost of the Work - Linbeck (CMR) 11,250,000.00 12,009,697.00 66.72% 12,030,582.00 0.00 -20,885.00 11,336,635.95 94.23% 693,946.05

          01.01.03.01.02           General Conditions - Linbeck (CMR) 900,000.00 1,310,394.00 7.28% 1,310,394.00 0.00 0.00 1,244,749.85 94.99% 65,644.15

          01.01.03.01.03           Construction Managers Contingency - Linbeck (CMR)225,000.00 137,064.00 0.76% 137,064.00 0.00 0.00 0.00 0.00% 137,064.00

          01.01.03.01.06           Construction Phase or Admin Fees 625,000.00 622,436.00 3.46% 622,436.00 0.00 0.00 591,314.20 95.00% 31,121.80

            01.01.03.01.06.01             Construction Phase Fee - Linbeck (CMR) 625,000.00 622,436.00 3.46% 622,436.00 0.00 0.00 591,314.20 95.00% 31,121.80

        01.01.03.02         Owners Cash Allowances 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

          01.01.03.02.01           Other - TBD 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

        01.01.03.03         Owners Construction Contingency 500,000.00 332,196.00 1.85% 311,311.00 0.00 20,885.00 0.00 0.00% 311,311.00

2 AE Budget 2,000,000.00 1,375,146.50 7.64% 1,367,135.00 0.00 8,011.50 1,300,038.28 95.09% 67,096.72

    02.01     AE Contract 1,065,000.00 1,367,135.00 7.60% 1,367,135.00 0.00 0.00 1,300,038.28 95.09% 67,096.72

      02.01.02       Basic Services - PWP 975,000.00 975,000.00 5.42% 975,000.00 0.00 0.00 971,100.00 99.60% 3,900.00

      02.01.03       Supplemental Basic Services - PWP 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

      02.01.04       Additional Services - PWP 0.00 302,135.00 1.68% 302,135.00 0.00 0.00 293,185.00 97.04% 8,950.00

        02.01.04.01         ASP #1 - Accessibility Consultant 0.00 3,195.00 0.02% 3,195.00 0.00 0.00 1,775.00 55.56% 1,420.00

        02.01.04.02         ASP #2 - Rutford Feasibility 0.00 7,992.00 0.04% 7,992.00 0.00 0.00 7,992.00 100.00% 0.00

        02.01.04.03         ASP #3 - Rutford SD, DD & Signage Rev. 0.00 56,898.00 0.32% 56,898.00 0.00 0.00 56,898.00 100.00% 0.00

        02.01.04.04         ASP #4 - Four Renderings 0.00 21,080.00 0.12% 21,080.00 0.00 0.00 21,050.00 99.86% 30.00

        02.01.04.05         ASP #5 - Geology Corridor 0.00 26,540.00 0.15% 26,540.00 0.00 0.00 26,540.00 100.00% 0.00

        02.01.04.06         ASP #6 - Buy-out Items 0.00 60,000.00 0.33% 60,000.00 0.00 0.00 60,000.00 100.00% 0.00

        02.01.04.07         ASP #7 - North Creek Area Revisions 0.00 10,000.00 0.06% 10,000.00 0.00 0.00 10,000.00 100.00% 0.00

        02.01.04.08         ASP #8 - ADA Ramp and Paving Improvements 0.00 39,015.00 0.22% 39,015.00 0.00 0.00 32,015.00 82.06% 7,000.00

        02.01.04.09         ASP #9 - Facilities Way 0.00 77,415.00 0.43% 77,415.00 0.00 0.00 76,915.00 99.35% 500.00

      02.01.05       Reimbursable Expenses - PWP 90,000.00 90,000.00 0.50% 90,000.00 0.00 0.00 35,753.28 39.73% 54,246.72

    02.03     Contingency 935,000.00 8,011.50 0.04% 0.00 0.00 8,011.50 0.00 0.00% 0.00

3 Movable Furnishings OFPC Managed 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

    03.01     Draft Budget 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

    03.04     Direct Furnishing Costs 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

    03.05     Contingency 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

4 Movable Furnishings Institution Managed 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

    04.01     Draft Budget 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

    04.04     Direct Furnishing Costs 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

    04.05     Contingency 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

5 Other Work OCP Managed 600,000.00 740,395.70 4.11% 671,273.20 0.00 74,202.50 609,294.70 90.77% 61,978.50

    05.01     Draft Budget 180,455.00 63,162.50 0.35% 0.00 0.00 63,162.50 0.00 0.00% 0.00

    05.02     Geotechnical - Terracon 0.00 78,631.00 0.44% 78,631.00 0.00 0.00 78,631.00 100.00% 0.00

    05.03     Survey - PK 156,295.00 200,438.50 1.11% 205,518.50 0.00 0.00 200,438.50 97.53% 5,080.00

    05.04     Code Review - Jensen Hughes 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

    05.05     Building Envelope Review - TBD 0.00 11,419.95 0.06% 11,419.95 0.00 0.00 11,419.95 100.00% 0.00

    05.07     Construction Material Testing - Terracon 0.00 24,436.25 0.14% 24,436.25 0.00 0.00 24,436.25 100.00% 0.00

    05.08     Life Safety Inspection - Jensen Hughes 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

    05.09     Building Envelope Inspection - TBD 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

    05.11     ROCIP - Marsh 263,250.00 263,250.00 1.46% 252,210.00 0.00 11,040.00 252,210.00 100.00% 0.00
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    05.12     Construction Audit - Moss Adams 0.00 99,057.50 0.55% 99,057.50 0.00 0.00 42,159.00 42.56% 56,898.50

    05.14     Cost Estimating - TBD 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

    05.15     TBD 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

    05.19     Contingency 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

    05.20     Builder's Risk - Beecher Carlson 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

6 Other Work Institution Managed 100,000.00 555,080.00 3.08% 550,000.00 0.00 5,080.00 470,752.76 85.59% 79,247.24

7 Miscellaneous Expenses 500,000.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

    07.01     Draft Budget 500,000.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

8 Project Contingency 442,830.00 70,359.98 0.39% 0.00 0.00 70,359.98 0.00 0.00% 0.00

9 OCP  Management  Fees 757,170.00 757,170.00 4.21% 757,170.00 0.00 0.00 643,595.00 85.00% 113,575.00

    09.01     PCT Project Management and Inspection Fee (Includes Reimbursable Expenses)757,170.00 757,170.00 4.21% 757,170.00 0.00 0.00 643,595.00 85.00% 113,575.00

10 Interest Expense 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

11 Allotment Account 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

18,000,000.00 18,000,000.00 100.00% 17,847,426.02 0.00 157,653.98 16,286,441.34 91.25% 1,560,984.68

* Commitments to Date = Commitments (Approved and Pending) + Misc Expenses (Approved and Pending) ** Balance Remaining = Current Budget - Commitments to Date - Forecast to Complete
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