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THE UNIVERSITY of TEXAS SYSTEM 

FOURTEEN INSTITUTIONS. UNLIMITED POSSIBILITIES.

302-905  Engineering Building Cost Sheet

The University of Texas at Dallas

WBS Item

Original Budget Current Budget

% of Current 

Budget

Commitments to 

Date *

Forecast to 

Complete

Balance 

Remaining **

Approved 

Expenditures

% Approved 

Expenditures

Expenditures 

Remaining

1 Construction Budget 86,116,790.00 87,724,007.00 79.75% 87,724,007.00 0.00 0.00 87,724,007.00 100.00% 0.00

    01.01     Construction Contract 86,116,790.00 87,724,007.00 79.75% 87,724,007.00 0.00 0.00 87,724,007.00 100.00% 0.00

      01.02       Pre-Construction Services - Beck 204,778.00 204,778.00 0.19% 204,778.00 0.00 0.00 204,778.00 100.00% 0.00

      01.02.01       ASP #1 - Mechanical / Plumbing Design Assist - DSI 92,428.00 92,428.00 0.08% 92,428.00 0.00 0.00 92,428.00 100.00% 0.00

      01.02.02       ASP #2 - Electrical Design Assist - Cummings 34,584.00 34,584.00 0.03% 34,584.00 0.00 0.00 34,584.00 100.00% 0.00

      01.02.03       ASP #3 - Glazing Design Assist - Kovach 85,000.00 85,000.00 0.08% 85,000.00 0.00 0.00 85,000.00 100.00% 0.00

      01.02.04       ASP #4 - TBD 218.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

      01.01.03       Construction Services 85,699,782.00 87,307,217.00 79.37% 87,307,217.00 0.00 0.00 87,307,217.00 100.00% 0.00

        01.01.03.01         Construction Cost Limitation 81,499,782.00 87,307,217.00 79.37% 87,307,217.00 0.00 0.00 87,307,217.00 100.00% 0.00

          01.01.03.01.01           Cost of the Work - Beck 72,680,268.00 80,123,225.00 72.84% 80,123,225.00 0.00 0.00 80,123,225.00 100.00% 0.00

          01.01.03.01.02           General Conditions - Beck 3,856,490.00 4,161,461.00 3.78% 4,161,461.00 0.00 0.00 4,161,461.00 100.00% 0.00

          01.01.03.01.03           Construction Managers Contingency - Beck 1,997,812.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

          01.01.03.01.06           Construction Phase Fee 2,965,212.00 3,022,531.00 2.75% 3,022,531.00 0.00 0.00 3,022,531.00 100.00% 0.00

            01.01.03.01.06.01             Construction Phase Fee - Beck 2,965,212.00 3,022,531.00 2.75% 3,022,531.00 0.00 0.00 3,022,531.00 100.00% 0.00

        01.01.03.02         Owners Cash Allowances 2,200,000.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

          01.01.03.02.01           Building Controls - Siemens 1,350,000.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

          01.01.03.02.02           Fire Alarm - Simplex 850,000.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

          01.01.03.02.03           Security - Siemens 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

        01.01.03.03         Owners Construction Contingency 2,000,000.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

2 AE Budget 6,450,000.00 6,339,926.35 5.76% 6,339,926.35 0.00 0.00 6,339,926.35 100.00% 0.00

    02.01     AE Contract 6,369,027.00 6,339,926.35 5.76% 6,339,926.35 0.00 0.00 6,339,926.35 100.00% 0.00

      02.01.01       Draft Budget 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

      02.01.02       Basic Services - SmithGroupJJR 4,980,000.00 4,920,000.00 4.47% 4,920,000.00 0.00 0.00 4,920,000.00 100.00% 0.00

      02.01.03       Supplemental Basic Services - SmithGroupJJR 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

      02.01.04       Additional Services - SmithGroupJJR 1,259,027.00 1,313,855.00 1.19% 1,313,855.00 0.00 0.00 1,313,855.00 100.00% 0.00

        02.01.04.01         ASP #1 - Programming 351,983.00 351,983.00 0.32% 351,983.00 0.00 0.00 351,983.00 100.00% 0.00

        02.01.04.02         ASP #2 - AV / IT / Security / Acoustics 219,384.00 219,384.00 0.20% 219,384.00 0.00 0.00 219,384.00 100.00% 0.00

        02.01.04.03         ASP #3 - Program Cost Estimator 5,240.00 5,240.00 0.00% 5,240.00 0.00 0.00 5,240.00 100.00% 0.00

        02.01.04.04         ASP #4 - Program Requirements 11,269.00 8,622.00 0.01% 8,622.00 0.00 0.00 8,622.00 100.00% 0.00

        02.01.04.05         ASP #5 - SD Constructability Consultant 32,600.00 32,600.00 0.03% 32,600.00 0.00 0.00 32,600.00 100.00% 0.00

        02.01.04.06         ASP #6 - SD FF&E 19,996.00 19,996.00 0.02% 19,996.00 0.00 0.00 19,996.00 100.00% 0.00

        02.01.04.07         ASP #7 - Design Basis 9,910.00 5,417.00 0.00% 5,417.00 0.00 0.00 5,417.00 100.00% 0.00

        02.01.04.08         ASP #8 - SWPPP 6,600.00 6,600.00 0.01% 6,600.00 0.00 0.00 6,600.00 100.00% 0.00

        02.01.04.09         ASP #9 - LEED Certification Services 125,796.00 125,796.00 0.11% 125,796.00 0.00 0.00 125,796.00 100.00% 0.00

        02.01.04.10         ASP #10 - Demo Package 29,644.00 29,644.00 0.03% 29,644.00 0.00 0.00 29,644.00 100.00% 0.00

        02.01.04.11         ASP #11 - Lighting Design 33,084.00 33,084.00 0.03% 33,084.00 0.00 0.00 33,084.00 100.00% 0.00

        02.01.04.12         ASP #12 - RAS 8,965.00 8,965.00 0.01% 8,965.00 0.00 0.00 8,965.00 100.00% 0.00

        02.01.04.13         ASP #13 - 50% DD Cost Estimate 18,110.00 18,110.00 0.02% 18,110.00 0.00 0.00 18,110.00 100.00% 0.00

        02.01.04.14         ASP #14 - Demo Cost Estimate 5,729.00 5,729.00 0.01% 5,729.00 0.00 0.00 5,729.00 100.00% 0.00

        02.01.04.15         ASP #15 - DD & CD FF&E 210,800.00 210,800.00 0.19% 210,800.00 0.00 0.00 210,800.00 100.00% 0.00

        02.01.04.16         ASP #16 - Additional Programming 79,981.00 79,981.00 0.07% 79,981.00 0.00 0.00 79,981.00 100.00% 0.00

        02.01.04.17         ASP #17 - Fire Alarm Design 35,776.00 35,776.00 0.03% 35,776.00 0.00 0.00 35,776.00 100.00% 0.00

        02.01.04.18         ASP #18 - Fire Sprinkler Design 54,160.00 54,148.00 0.05% 54,148.00 0.00 0.00 54,148.00 100.00% 0.00

        02.01.04.19         ASP #19 - CEP Structure Checks 0.00 12,100.00 0.01% 12,100.00 0.00 0.00 12,100.00 100.00% 0.00

        02.01.04.20         ASP #20 - West Bar Cold Joint 0.00 11,025.00 0.01% 11,025.00 0.00 0.00 11,025.00 100.00% 0.00

        02.01.04.21         ASP #21 - Dean's Suite Revisions 0.00 36,302.00 0.03% 36,302.00 0.00 0.00 36,302.00 100.00% 0.00

        02.01.04.22         ASP #22 - Parking Lot Restripeing Plan 0.00 2,553.00 0.00% 2,553.00 0.00 0.00 2,553.00 100.00% 0.00

      02.01.05       Reimbursable Expenses - SmithGroupJJR 130,000.00 106,071.35 0.10% 106,071.35 0.00 0.00 106,071.35 100.00% 0.00

    02.03     AE Contingency 80,973.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

3 Movable Furnishings OFPC Managed 3,250,000.00 2,839,986.30 2.58% 2,839,986.30 0.00 0.00 2,839,986.19 100.00% 0.11

    03.01     Draft Budget 3,250,000.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00
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    03.02     Interior Design Consultant Fees 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

    03.03     OFPC Interior Design Fee 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

    03.04     Direct Furnishing Costs 0.00 2,839,986.30 2.58% 2,839,986.30 0.00 0.00 2,839,986.19 100.00% 0.11

    03.05     Contingency 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

4 Movable Furnishings Institution Managed 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

    04.01     Draft Budget 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

    04.02     Interior Design Consultant Fees 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

    04.03     Institution Interior Design Fee 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

    04.04     Direct Furnishing Costs 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

    04.05     Contingency 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

5 Other Work OFPC Managed 4,180,400.00 2,840,451.46 2.58% 2,840,451.46 0.00 0.00 2,840,451.46 100.00% 0.00

    05.01     Draft Budget 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

    05.02     Survey - JQ 57,755.00 57,675.00 0.05% 57,675.00 0.00 0.00 57,675.00 100.00% 0.00

    05.03     Geotech - Terracon 12,677.00 10,422.13 0.01% 10,422.13 0.00 0.00 10,422.13 100.00% 0.00

    05.04     Code Review - Jensen Hughes 27,226.00 19,332.56 0.02% 19,332.56 0.00 0.00 19,332.56 100.00% 0.00

    05.05     Building Envelope Review - Zero/Six 23,376.00 23,324.60 0.02% 23,324.60 0.00 0.00 23,324.60 100.00% 0.00

    05.06     Air Testing & Balancing - EAB 650,000.00 160,035.00 0.15% 160,035.00 0.00 0.00 160,035.00 100.00% 0.00

    05.07     Construction Material Testing - Terracon 210,000.00 206,017.92 0.19% 206,017.92 0.00 0.00 206,017.92 100.00% 0.00

    05.08     Life Safety Inspection - Jensen Hughes 135,000.00 27,786.50 0.03% 27,786.50 0.00 0.00 27,786.50 100.00% 0.00

    05.09     Building Envelope Inspection - Zero/Six 230,000.00 205,744.21 0.19% 205,744.21 0.00 0.00 205,744.21 100.00% 0.00

    05.10     Commissioning - EAB 325,000.00 302,982.50 0.28% 302,982.50 0.00 0.00 302,982.50 100.00% 0.00

    05.11     ROCIP - Marsh 1,700,400.00 1,616,100.00 1.47% 1,616,100.00 0.00 0.00 1,616,100.00 100.00% 0.00

      05.11.01       ROCIP - Marsh 1,700,400.00 1,616,100.00 1.47% 1,616,100.00 0.00 0.00 1,616,100.00 100.00% 0.00

    05.12     Construction Audit - Townsend 155,000.00 70,532.50 0.06% 70,532.50 0.00 0.00 70,532.50 100.00% 0.00

    05.13     Photo Documentation - Multivista 110,000.00 60,052.00 0.05% 60,052.00 0.00 0.00 60,052.00 100.00% 0.00

    05.14     Forensic - Certificate of Merit 0.00 4,950.00 0.00% 4,950.00 0.00 0.00 4,950.00 100.00% 0.00

    05.19     Contingency 473,792.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

    05.20     Builder's Risk - Beecher Carlson 70,174.00 75,496.54 0.07% 75,496.54 0.00 0.00 75,496.54 100.00% 0.00

6 Other Work Institution Managed 4,050,000.00 6,756,728.89 6.14% 7,006,015.89 0.00 0.00 6,459,164.82 92.19% 546,851.07

7 Miscellaneous Expenses 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

    07.01     Draft Budget 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

8 Project Contingency 2,453,910.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

9 OFPC  Management  Fees 3,498,900.00 3,498,900.00 3.18% 3,498,900.00 0.00 0.00 3,498,900.00 100.00% 0.00

    09.01     OFPC  Management  Fee 3,498,900.00 3,498,900.00 3.18% 3,498,900.00 0.00 0.00 3,498,900.00 100.00% 0.00

10 Interest Expense 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 0.00% 0.00

110,000,000.00 110,000,000.00 100.00% 110,249,287.00 0.00 0.00 109,702,435.82 99.50% 546,851.18

* Commitments to Date = Commitments (Approved and Pending) + Misc Expenses (Approved and Pending) ** Balance Remaining = Current Budget - Commitments to Date - Forecast to Complete
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